

Request for Proposal
Lushootseed Typeface Project
Amendments #1 – 9/30/2008

Executive Summary

The purpose of this document is to outline the changes made to the original Request for Proposal (RFP). We request that you please take any amendments into consideration when responding to this RFP.

Amendments #1 to RFP as of 9/30/08

The following amendments have been made to the RFP.

1. The submission of proposal has changed:
 - a. Original: Submit proposal to TDS by 3:00 PM October 1st, 2008
 - b. New: Submit proposal to TDS by 3:00 PM October 17th, 2008 (10/17/2008)**
2. The awarding of project has changed:
 - a. Original: Awarding of project by October 2nd, 2008
 - b. New: Awarding of project by 4:30 PM October 21st, 2008 (10/21/2008)**
3. Package #1 due date has changed:
 - a. Original: Package #1: Perform all tasks by 4:30 PM on October 17th, 2008
 - b. New: Package #1: Perform all tasks by 4:30 PM on February 3rd, 2009 (2/3/2009)**
4. Package #2 due date has changed:
 - a. Original: Package #2: Perform all tasks by 4:30 PM on November 7th, 2008
 - b. New: Package #2: Perform all tasks by 4:30 PM on May 11th, 2009 (5/11/2009)**
5. There was a typo on page 6 of the original RFP. The date should have been October 1st. Now that has been changed to October 17th.
 - a. Original: "Proposals **MUST** be received by 3:00 p.m. on September 30th, 2008. Proposals received after this time will be rejected without consideration. "
 - b. New: "Proposals **MUST** be received by 3:00 p.m. on October 17th, 2008. Proposals received after this time will be rejected without consideration. "**