

Request for Proposal



Quil Ceda Village

**Software Engineering Group: Server Environment Upgrade
Project**

Amendments #1 – 10/17/2008

Executive Summary

The purpose of this document is to outline the changes made to the original Request for Proposal (RFP). We request that you please take any amendments into consideration when responding to this RFP.

Amendments #1 to RFP as of 10/17/08

The following amendments have been made to the RFP.

1. Executive Summary: Time Table has been updated
 - a. **Original:**
 - Submit proposal to TDS by 3:00 PM November 3rd, 2008 (11/3/2008)
 - Awarding of project by 4:00 PM November 5th, 2008 (11/5/2008)
 - Deliverables to be delivered by 2:00 PM December 1st, 2008 (12/1/2008)
 - b. **New:**
 - Submit proposal to TDS by 3:00 PM November 3rd, 2008 (11/3/2008)
 - Awarding of project by 4:00 PM **December 15th, 2008 (12/5/2008)**
 - Deliverables to be delivered **between January 15th, 2009 (1/15/2009) and February 15th, 2009 (2/15/2009)**
 - *To be negotiated at time of contract award*
2. Scope of Work: Deliverables Timeframe has been updated
 - a. **Original:**
 - Server Set 1 and Server Set 2 shall be delivered to TDS by December 1st, 2008 (12/1/2008) or as indicated in response as alternative timeframe.
 - b. **New:**
 - Server Set 1 and Server Set 2 shall be delivered to TDS **between January 15th, 2009 (1/15/2009) and February 15th, 2009 (2/15/2009)** or as indicated in response as alternative timeframe.